PROGRESS REPORT ON OPEN PROJECTS

May 2006
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Walker Lake

12/10/97

$1,143,447.00

Mark Nixon

The final water main extension on this project is on hold pending the results of
litigation.

Mason

3/29/01

$3,989,271.00

Farr West

Dan Newell

The construction contract was awarded to Hard Line Excavating, from
Truckee, California. Construction is on schedule to be complete in March
2006.

Gerlach

8/29/01

$840,910.84

ECO:LOGIG/ Farr
West

Victoria Williams

Gerlach was successful in obtaining more funds that were necessary to cover
the higher than anticipated costs for construction and engineering.
Construction is underway on the treatment plant and should be completed by
the end of April 2006. Weather has slowed construction on this project.

Virginia City

8/29/01

$1,503,096.00

CSA

Marylou Waling

The cultural survey revealed artifacts that have limited the potential area that
the BLM will approve for this construction. The project will now install only
one tank instead of the two tanks that were previously planned. The cultural
survey must be finalized before the BLM will act. CSA is planning to bid the
job by the end of January and expects construction to begin by the end of
March depending on weather conditions.

Caliente

3/14/02

$2,021,314.72

Amec

Bryan Elkins

The funding agreement for the emergency funds for installing the two new
wells and pump house has not been signed by Caliente. They are waiting for
funding from the State Emergency Management Department and FEMA for
one of the new wells. In addition, they may not be able to afford to fund the
capital replacement account for a large grant.

Walker
Irrigation

3/13/02

$4,262,750.00

Farr West

Richard Spooner

There are current issues with the low bidder’'s bonding company. A third
party review is underway. It appears that the project estimates that were
prepared over four years ago and well below the current low bid and the
District expects to request additional funding from the Board.

Kingsbury
GID

6/26/02

$5,099,853.00

Amec

Candy Rohr

Phase 1C is complete. Phase 1D is being designed. The water tank bid was
not awarded this year due to the lowest bid being more than double the
estimate. Kingsbury GID plans on asking the Board for approximately two
million dollars in additional funding due to cost increases.

Kyle Canyon

6/26/02

$811,156.00

LVWD

Amy Febbo

Installation of the production well is complete. Construction and testing of the
300,000 gallon storage reservoir is complete and includes the installation of
associated distribution pipeline and perimeter fencing.

McGill

9/19/02

$476,018.00

Day Engineering

Dean Day

Bidding is complete and the job has been awarded. Drilling on the well
should start in the spring. Although costs have increased, it appears that they
will be absorbed by the grantee.

Battle
Mountain

12/5/02

$3,065,768.71

Shaw Engineering

Roger Sutton

Engineering work is almost complete. Lander County requested and received
addition grant funds at the November 3, 2005, board meeting. Lander County
has applied for additional USDA funding and expects to have that funding
secured in mid-January. Construction bidding is planned to open on March 7,
2006. Estimated project completion is November 2006.

Sun Valley

12/5/02

$929,542.00

Shaw Engineering

Diana Langs

The project is complete.
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Wells 12/5/02 $1,102,310.09 TRW Engineering Jolene Supp Plans for the pump house and booster station are finalized. The City should
go out to bid in the spring.
Metropolis 6/26/03 $434,350.00 Dyer Engineering Vernon Dalton The PER is complete. Dyer engineering addressed the new alignment for a
PER road extending to the dam and addressed questions from NDWR.
Pershing 9/18/03 $108,800.00 Farr West Benny Hodges The Master Plan is complete.
County
Irrigation PER
Hawthorne 12/16/04 $42,500.00 Farr West Steve Gustafson No change in status of this project has been reported since the previous
PER Board meeting. The water audit is complete. Most of the master plan has
been completed, including the background, existing conditions, proposed
improvements, mapping, water rate analysis, and environmental information.
A water model still needs to be completed. All of the post-PER work has yet
to be accomplished, such as the environmental report and applications for
funding.
Jarbidge 12/16/03 $1,287,700.70 Stantec Lynn Forsberg The contract was awarded and work started in October. The project should
be completed by the end of February 2006.
Sierra Estates 12/16/04 $11,400.00 Lumos and Larry English The PER is complete.
PER Associates
Heppner 3/31/04 $1,280,300.00 Washoe County John Nelson The Heppner waterline extensions Phase 3 is complete. The BLM has not
Subdivision given the final approval to do any work on the proposed tank site; however,
they did give Washoe County a temporary right-of-entry to do the
geotechnical investigation and archeological survey both of which are
complete. The BLM is currently conducting an Environmental Assessment.
The improvements to Lemmon Valley Well #8 are on hold until the tank is on
line.
Churchill 7/20/04 $2,328,408.73 Brown & Caldwell Eleanor Lockwood | The Sand Creek Well is complete. The County has pre-purchased the water
County treatment plant. A bid package for installation of the well house, pump and
associated equipment, and booster pump is nearly complete and will be put
out for bid within the next month. The new water storage tank construction is
in progress. Churchill County has submitted a request for additional funding
for the May 3, 2006, Board meeting
Lovelock 10/19/04 $2,400,000.00 Farr West Maurice Nelson Draft plans and specifications have been sent to the USDA, Bureau of Safe
Meadows Drinking Water, City of Lovelock and NDOT.
Manhattan 10/19/04 $34,000.00 Day Engineering Samson Yao Nye County received additional grant funding at the November 2005 Board
PER meeting to drill a test well in the area of a spring that has low arsenic. Drilling
will be bid in the Spring of 2006 and should commence shortly thereafter.
Day Engineering is working on the permit from the Forest Service.
Golconda GID 1/27/05 $956,478.75 Farr West Becky Trigg The GID is still working with the BLM on permitting. Tri State Surveying will

schedule the aerial photograpy when weather allows and the mapping
process will begin. After the mapping is complete, engineering design will
begin.
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Spanish 1/27/05 $4,000,000.00 Washoe County John Nelson No grant work has been done this period. Currently crews are checking
Springs existing utilities and surveying. Approximately 150 to 200 homes are
expected to be connected by mid-year 2006.
Virgin Valley 1/27/05 $2,000,137.00 Brown, Collins & Mike Winters The Scenic Tank is now under construction. The new coagulation-filtration
Water District Associates arsenic treatment facilities are being redesigned to include lined infiltration
ponds to handle the backwash water. It is expected that installation of the
arsenic treatment facilities will begin in the fourth quarter 2006.
Sheridan 4/27/05 $1,258,933.56 Douglas County Ron Roman The well is complete and connected to the distribution system. Construction
Acres of the well house is currently underway. Design of the water tank is in
progress. Issues of easement for the construction of the 12-inch water line
were resolved by rerouting the line.
Goldfield 8/04/05 $29,750.00 Lumos Susan Dudley The field work for three arsenic pilot tests on the Goldfield water system is
Arsenic PER complete and they are awaiting final test results prior to making their
recommendation. Coagulation-filtration, iron-based adsorptive media and
lanthanum-based adsorptive media were all tested.
Metropolis 1/25/06 $489,467.40 Dyer Engineering Vernon Dalton Phase 1: engineering and permitting grant awarded by the Board in January
2006. The funding agreement will be signed when the matching funds from
NDOT are obtained. It is anticipated that NDOT will complete their process
by May 2006.
Cave Rock 1/25/06 $476,089.25 Douglas Co Ron Roman Grant for the replacement of the Lower Cave Rock tank was awarded by the

Board in January 2006.
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